



project

DS 53

**M.B.A. (Semester – III) (Regular / Repeater) (Under Distance Learning)
Examination, June 2018**

PROJECT PLANNING AND SCHEDULING

Date : 14-6-2018

Time : 2.30 p.m. to 5.30 p.m.

Total Marks : 70

- Instructions :** 1) Answer **any 5** questions.
2) All question carries **equal** marks.
3) Assume suitable data **wherever** required.

1. Explain the Project Performance Management Process with suitable examples.
2. What are the different types of project constraints ? Explain their criticality in project management.
3. What is Precedence Diagram Method ? Explain its application.
4. What are the challenges in implementation of project in IT industry ? Explain with suitable example.
5. Write short notes on the following :
 - A) PERT and CPM.
 - B) Cost variance and Schedule variance.
6. Prepare network diagram and find critical path of the project and minimum cost if the fixed cost is Rs. 2,000 per day.

Activity	Preceding Activity	Normal Duration (Days)	Crash days	Normal cost	Crash Cost
A	–	9	7	13,500	16,100
B	–	7	6	7,000	8,400
C	A	8	6	6,400	8,800
D	B	8	6	6,400	7,800
E	C	12	9	8,400	11,400
F	D	6	5	4,800	6,000
G	E, F	7	5	4,900	7,500



**Master of Business Administration (MBA) (Semester – III)
(Regular/Repeater) (Under Distance Learning)
Examination, June 2018
FUNDAMENTALS OF PROJECT MANAGEMENT**

Date : 13-6-2018

Time : 2.30 p.m. to 5.30 p.m.

Max. Marks : 70

Instructions : a) Answer **any 5** questions.
b) Every question carries **equal** marks.

1. What is Agile Project Management ? Explain with examples.
 2. What is risk mitigation ? How it is different compared to risk sharing ?
 3. What are the elements of project closing ? Explain with suitable examples.
 4. What is project purchase ? Explain the steps in purchasing as per Robinson Model.
 5. What is earned value management ? Explain its relevance for project control with suitable example.
 6. What is the concept of projects ? Explain characteristics of project with suitable examples.
 7. What is project scheduling ? Explain its importance.
-



Master of Business Administration (M.B.A.) (Semester – III)
(Regular/Repeater) Examination, June 2018
(Under Distance Learning)
PROJECT FINANCE AND BUDGETARY CONTROL

Date : 12-6-2018

Time : 2.30 p.m. to 5.30 p.m.

Total Marks : 70

1. Explain new approaches for infrastructure projects.
 2. Write short notes on **(any two)** :
 - a) Capital Asset Pricing Model (CAPM).
 - b) Weighted Average Cost of Capital (WACC).
 - c) Internal Rate of Return.
 3. Write a detail process of getting project finance for newly established firm.
 4. Explain various reason for failure of projects.
 5. What is financial statement analysis ? Explain the various ratios used for financial statement analysis.
 6. Explain the sources of capital in brief.
 7. What is a budget ? Explain the various types of budget prepared in an organisation.
-



**M.B.A. Semester – III (Regular/Repeater) (Under Distance Learning)
Examination, June 2018
BUSINESS LAWS AND REGULATIONS**

Date : 11-6-2018

Total Marks : 70

Time : 2.30 p.m. to 5.30 p.m.

Instructions : 1) Answer **any 5** from the following.
2) **All** questions carry **equal** marks.

1. Explain how legal environment has a tremendous impact on the development and growth of business in the present world. Discuss.
 2. Define rights, liabilities, power and restrictions on power of the member or director under Companies Act.
 3. Discuss powers and functions of Central Information Commission and Central Public Information Officer.
 4. What is the nature, scope and extent of the Right to Information Act, 2005 ?
 5. Who is a consumer ? Discuss composition and jurisdiction of National Commission.
 6. Distinguish between Public Company and Private Company. What is the effects of Registration of Company ?
 7. Write short notes on the following (**any 2**) :
 - a) Rights and duties of Partners
 - b) Voidable contracts
 - c) Rights of Unpaid seller.
 - d) Remedies for breach of Contract.
-



**Master of Business Administration (Semester – III) (Regular/Repeater)
(Under Distance Learning) Examination, June 2018
IT IN PROJECTS
Project Management**

Date : 10-6-2018

Time : 2.30 p.m. to 5.30 p.m.

Max. Marks: 70

Instructions : 1) Attempt **any 5** questions.
2) **All** questions carry **equal** marks.

1. Discuss various electronic conferencing tools. Explain Groupware.
 2. Discuss the fitting matrix structures into the organization. Explain weak functional matrix.
 3. Explain Intellectual Property Law. Discuss Risk Allocation Barriers caused by Traditional Contractual requirements.
 4. Discuss Project life cycle in detail.
 5. How do you interpret the future scope of Document and file collaboration.
 6. What is use of Scheduling in project management ? Explain PERT and CPM with an example.
 7. Write a short notes on **(any 2)** :
 - a) Post implementation on Review Process
 - b) Knowledge Management
 - c) Benefits of ITIL
 - d) IT Services.
-

